
Summary Report



01/01/2024 - 12/31/2024

TOTAL HOURS: 13:15:40



sos2324-15 Page 1/2



PROJECT - TIME ENTRY	DURATION	PERCENTAGE
• SOS2324-15	13:15:40	100.0%
#20 Clonar archivo index dentro de la ruta samples	1:48:38	13.65%
#21 Registrar el tracking de los issues en Toggle	0:52:26	6.59%
#22 Crear cuenta e instalar google cloud	0:42:34	5.35%
#23 Crear tareas corectamente	0:15:04	1.89%
#25 Crear collection Postman	0:54:15	6.82%
#26 Desplegar API Rest	1:10:41	8.88%
#27 Modularizar codigo	1:06:31	8.36%
#3 Crear index	1:35:25	11.99%
#36 Adaptación para búsqueda y paginación	1:10:00	8.8%
#37 Implementar NeDB	1:14:00	9.3%
#4 Clonar repositorio	0:32:27	4.08%
#41 Crear ruta 'docs' en el proyecto	1:00:00	7.54%
#5 Crear cuenta en POSTMAN	0:29:34	3.72%
#8 Añadir en el archivo "README.md" del repositorio de la clase	0:24:05	3.03%